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1.  Originator 
 
Steve Haupt 

2.  Log Date: 
      
8/12/03 

3.  CCR #: 
   
03-0565   

4. Rev: 
   

— 

5.  Tel: 
 
301-925-1137 

6. Rm #:  
 
3113C 

7. Dept. 
 
SE 

8. CCR Title: Upgrade SPARCstation20 host "lemmings" to an Ultra 2; retire "klingon". 
 
9. Originator Signature/Date 
  
Steve Haupt     /s/     08/11/03          

10.   Class  
   

IN 

11.  Type:    

CCR  
  

12. Need Date: 8/31/03  
 

13.  Office Manager Signature/Date 
 
Carolyn Whitaker     /s/     08/11/03 

14.  Category of Change:  
EDF (RTSC) 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:N/A 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
SPARCstation20 upgrade/retirement 

23.   Problem:  (use additional Sheets if necessary) 
Need to remove SPARCstation20 "lemmings" and "klingon" from the EDF.  SPARCstation20's are no longer supported by Sun 
Microsystems. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install Ultra 2 EIN 00003356 to replace "lemmings".  Keep all attached hardware. 
In addition, move Sun Microsystems 4mm DAT tape drive (/dev/rmt/1) , EIN 00000256 from "klingon", to "lemmings". 
Retire the HP6400/2000 4mm DAT tape drive, EIN 00004162 (currently connected to "klingon"). 
Move the 8mm tape drive, labeled Capital Hughes, H-C67111 (currently connected to "klingon"), to "lemmings". 
Retire "klingon" (EIN 00000821).  All equipment is located in 3113B. 
25.  Alternate Solution:  (use additional sheets if necessary) 
Leave as is. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
SPARCstation20's are no longer supported by Sun Microsystems. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Kevin Lange     /s/     08/13/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


